
Bagby L1_Cal Int/Comm Team Toolbox 8.5.05 

L1_Cal Int/Comm Team Toolbox  
August 1-5, 2005 

 
Mon, Aug 1 

                
Alan                
Bagby            
Cory 
Mark  
Mike   
 

TAB GAB (Mike/Cory) Studying TAB firmware to sync. SW global 
TAB L2 (Mikolaj) Ready for ORC to run long term. 
TAB L3 (Lyn/Mark) Exercised dnld. Disabling ch1-3, gen. Sim. Data.  
ADF TAB (Rahmi) Parity test this week. Pseudo random data. ADF ½ 
loaded. 
TRAN SYS (Alan) Addressing LVDS routing issues. 
ORC (Lyn) Charlotte’s work complete. Sch. ORC w/ Wolff, Walter. 
TAB Cal_Track (Cory, KJ) Scheduled for Wed. 

Tues, Aug 2 

Alan 
Bagby 
Cory 
Dan 
Hal 
Marvin 
Mike 

TAB GAB (Mike/Cory) Studying TAB firmware to sync. SW global 
TAB L2 (Mikolaj) Splitter and fibers in house.  
TAB L3 (Lyn/Mark) Mark working on VRB firmware.  
ADF TAB (Rahmi) Parity test this week. Pseudo random data. ADF ½ 
loaded. 
TRAN SYS (Alan) Strain relieved cables for now. Need to find BLS 
connectors. 
ORC (Lyn) Try to schedule ORC this week. 
TAB Cal_Track (Cory, KJ) TAB not broken. ESD training requested. 
Hardware requested: magnetic lights, magnetic screwdrivers, wire cutters. 

Wed, Aug 3 

Alan               Sabine 
Dan 
Marvin 
Cory 
Jorge 

TAB Cal_Track (Cory/KJ) Work starts today. 
TAB GAB (Mike) Signal tap studies.  
ADF TAB L2/L3 (Dan/Mike/Sabine) Sending pulser data through sys. 
ORC(Lyn) Contacted Wolff. Walt will be at D0 on Monday, Aug. 8 

Thurs, Aug 4 

Alan                  
Cory 
Hal 
Jorge 
Lyn 
Mark 
Marvin 
Mike 
Sabine 

TAB Cal_Track (Cory/KJ) Non-Zero data / sync gap recognized. Cont. 
today w/ known pattern data—latency meas. 
TAB firmware (Mike) Jaro working on solution to data corruption.  
ADF TAB L2/L3 (Dan/Mike/Sabine/Nayeem) Sent pulser data through 
RunIIa and RunIIb L1_Cal w/ BC10 trig. Data corresponds on selected 
TT. Marvin/Alan suggested several studies that can be done using Cal 
pulser. 
TRAN SYS (Alan) Notice: Only install ACT cards that have front panels 
into an ADF crate.  
ORC(Lyn) ADF write up submitted by Edmunds. 
L1_Cal review date set August 26-27. Hal preparing talk.  

Fri, Aug 5 

Cory 
Jorge 
Lyn 
Mark 
Marvin 
Mike 
Nayeem 
Rahmi 
Sabine 

TAB Cal_Track (Cory/KJ) # of events doesn’t scale w/ rate. Using diag. 
tools to resolve issue. 
TAB firmware (Mike) Jaro working on solution to data corruption from SW 
to global chip. Setting timing between TAB Cal_Track,GAB. 
ADF TAB L2/L3 (Dan/Mike/Sabine/Nayeem) Confirming pulser 
software is ready w/Peter. Scheduling a Cal pulser run for next window.  
ADF TAB(Rahmi) Ran parity test. Central region ok, overlap region 
problem.  
TAB L3 BER(Lyn/Mark) Trying new firmware today. 

 


